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CONTRACT No. 

RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACTOR 

' 

I 

' 

--- - - . - -

EP-S1-06-03 Nobis Engineering 

TO No. 
101 1-RSBD-B51 Q , 

I 
TO NAME

: (solvay Coke & Gas 
REPORTING PERIOD 

�anuary 1, 2011-January 28, 2011 
TOPO [o. Boone 

I INV# Eos2 
DUE DATE 

I I :February 27, 2011

957631 
- - -

--

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2 
options for submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Julianne Sammut. 

Click the print button and send the hardcopy 
via interoffice mail to Julianne Sammut, Mail 
Code OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 0 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0 0 

Level of team subcontractor effort charged is 
0 0 0 

commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 0 0 0 

appropriate 

NON-TEAM SUBCONTRACTOR(S): 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

I 
I 
I 

Updated 12/15/09 



[RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION: 
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RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

© 

© 

© 

© 

EXCELLENT 

4 

o 
o 
o 

o 

GOOD 

3 

o 
o 
o 

o 

FAIR 

2 

o 
o 
o 

o 

POOR 

1 

o 
o 
o 
o 

UNSATISFACTORY 

0 

O 

o 
o 

o 

DETERMINATION: 

^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/ ^ Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. See comments below. 

r \ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
supporting documentation, where appropriate. 

X DENISE BOONE 2/24/2011 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor PO Initials: Date Reviewed: 

Updated 12/15/09 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (January 1. 2011 -January 28. 2011) 

Progress for Month 

• Task 01 - Performed routine project managennent, communication, and cost tracking. 

• Task 01 - Prepared the December 2010 Monthly Progress Report and Invoice and 
submitted to EPA on January 20, 2011. 

• Task 01 - Prepared a Cost-to-Complete Analysis and submitted to EPA January 18, 
2011. 

• Task 01 - Prepared Draft Work Plan and Cost Estimate, Amendment No. 3 and 
submitted to EPA on January 25, 2011. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$5,447.17, which represents a cumulative total of  LOE and $290,540.27. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of ail costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Task Order 0011 1 January 2011 

non-responsive

non-responsive



Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 January 2011 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 1/1/2011 

Reporting Period To: 1/28/2011 

Invoice Date: 2/17/2011 

Invoice Number: A052 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Ford, Heattier 

Hagger, Chris 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Cincotta, Rachelle 

SUBTOTAL, 1 abor 

Other Direct Costs 

Reproduction 

Nobis 

Job Category 

Engineering 

SUBTOTAL, Other Direct Costs 

I 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

2,032.14 

135.76 

431.41 

134.34 

2,733.65 

3.90 

3.90 

Cumulative 

Hours Dollars 

11,456.14 

1,970 16 

10,856 04 

• 2,746.69 

56,750.03 

59 55 

157.82 

Approved Budget 

Hours Dollars 

47,806 22 

5,153.82 

9,633.32 

478.00 

116,072.76 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 2,737.55 56,907.85 117,400.55 

Page 1 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: IVIilwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis.Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 1/1/2011 

Reporting Period To: 1/28/2011 

Invoice Date: 2/17/2011 

Invoice Number: A052 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

2,709.62 53,531.26 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowack, Bette L 

' Engineer Sr Total 

Foster, Cavell A 

Cost Reporter Total 

SUBTOTAL, Labor 

2,586.36 

123.26 

2,709.62 

30,550.76 

5,410 53 

53,211.88 

47,267.73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

5,443.27 

3 90 

0 00 

0.00 

5,447.17 

109,961.91 

477.20 

0.00 

0.00 

110,439.11 

178,467.05 

3,190 97 

0.00 

0.00 

181,658.02 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Page 2 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

5,443.27 

3.90 

0.00 

0.00 

5,447.17 

279,265.41 

11,274.86 

0.00 

0.00 

290,540.27 

474,800.29 

24,342 71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 172.80 132.55 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

-

419,697 00 

0.00 

0 00 

419,697.00 

474,800.29 

24,342.71 

0.00 

499,143.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

' Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going' 
r 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 8/31/2011 

Reporting Period From: 1/1/2011 

Reporting Period To: 1/28/2011 

Invoice Date: 2/17/2011 

Invoice Number: A052 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Labor Dollars 

5,443.27 

Other Direct Costs 

3 90 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

5,447.17 

Task Order Totals 5,443.27 3.90 0.00 0.00 5,447.17 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Environ Scientist Jr 

Labor Dollars 

109,961.91 

157,828.97 

Other Direct Costs 

477.20 

10,782.66 

Subpool 

0 00 

0 00 

Fees 

0 00 

0.00 

Total Dollars 

110,439.11 

168,611.63 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q '• Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Task Order Totals 

Task Order Expenditure Limit 

Contract Period: Base 

Period'of Performance Start: 5/23/2007 

Period of Performance End: 8/31/2011 

Reporting Period From: 1/1/2011 

Reporting Period To: 1/28/2011 

Invoice Date: 2/17/2011 

Invoice Number: A052 

Invoice Purpose: Monthly Progress 

Task 
No. 

09 

Task 
Cat. 

Code 

RR 

Labor Hours 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Geologist Sr 

Program Manager 

Total 

Labor Dollars 

11,474.53 

Other Direct Costs 

15.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

11,489.53 

279.265.41 11,274.86 0.00 0.00 290,540.27 

419,697.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 1/1/2011 

Reporting Period To: 1/28/2011 

Invoice Date: 2/17/2011 

Invoice Number: A052 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj Planning & Support 

Community Involvement 

Field Investjgation/Data 

Remedial Invastigatjon R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumula t ive 
Hours 

1

Cumulat ive 
Loaded Dol lars 

Invo iced 

110,439.11 

0.00 

168,61163 

11,489 53 

0 00 

0 00 

0 00 

0 00 

0.00 

Dol lars 
Incur red But 
Not Invo iced 

0 00 

0 00 

0.00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

Total Invo iced 
+ Incurred But 
Not Invo iced 

110,439.11 

0.00 

168,611 63 

11.489.53 

0.00 

0 00 

0.00 

0.00 

0 00 

Approved Budget 

Hours Dol lars 

181.658.02 

6,971 60 

173,090 53 

49,745 62 

33,960 65 

15,549.40 

21,917 20 

14.728.26 

1.521.72 

Var iance Based On 
App roved Budget 

% Hours 
Inv

% Dol lars 
Invo iced 

60.80% 

0.00% 

97 4 1 % 

23.10% 

0 00% 

0 00% 

0 0 0 % 

0.00% 

0.00% 

% Inv'd + 
incr 'd But 
Not Inv 'd 

60 80% 

0 00% 

97 .41% 

23.10% 

0 00% 

0 0 0 % 

0 0 0 % 

0 0 0 % 

0 0 0 % 

Expendi ture 
Limit 

Hours Dol lars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

8,231 23 

0 00 

0 00 

0 00 

0 00 

Var iance Based On 
Expend i ture L imi t 

% Hours 
Invo iced 

% Dol lars 
Invo iced 

60 80% 

0.00% 

97 4 1 % 

23 10% 

0 0 0 % 

0 0 0 % 

0 0 0 % 

0 0 0 % 

0 00% 

2 290,540.27  499,143.00 419,697.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 1/1/2011 

Reporting Period To: 1/28/2011 

Invoice Date: 2/17/2011 

Invoice Number: A052 

Task 
No. 

01 

02 

03 

09 

10 

11 

-12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fi 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

' 
Cumulative 

Hours 

Cumulative 
Loaded Dollars 

invoiced 

110,439.11 

0.00 

168,611 63 

11,489 53 

0 00 

0 00 

0 00 

0 00 

0 00 

Dollars 
incurred But 
Not invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total invoiced 
+ Incurred But 
Not invoiced 

110,439 11 

0 00 

168,611 63 

11.489.53 

0.00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

HOUTB Dollars 

181,658.02 

6,971 60 

173,090 53 

49,745.62 

33,960.65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

60 80% 

0.00% 

97.41% 

23 10% 

0.00% 

0.00% 

0 00% 

0.00% 

0.00% 

% InVd + 
incr'd But 
Not inv'd 

60 80% 

0.00% 

97 41% 

23 10% 

0 00% 

0 00% 

0.00% 

0 00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

33.960 65 

15,549 40 

21,917 20 

14,728 26 

1,52172 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
Invoiced 

100.00% 

100.00% 

100.00% 

100 00% 

100.00% 

100 00% 

100 00% 

100 00% 

100 00% 

58.21%  499,143.00  
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standard Form 1034 

Revised January 1980 

Department of the Treasuiy 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO . 

A052 

U S DEPARTWa^, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

February 17,2011 
CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
ISChenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAVEE'SAddTiJbMBER 

SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description, Ham number of contract of Federal supply 

schedule, and other Information deemed necessary) 

QUAN-
TTTY 

COST I " 

1/1/11-1/28/11 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $5,447.17 

(Use continuaBon sheet if necessaiy) (Payee m u s t NOT u s e the space be low) TOTAL $5,447.17 
PAYMENT. 

I I PROVISIONAL 

I I ' COMPLETE 

I I PARTIAL 

I I FINAL 

I I PROGRESS 

I I ADVANCE 

APPROVED FOR 

=$ 

EXCHANGE RATE 

=$1.00 
DIFFERENCES 

Amount venlled: coirect for 

(SIgnalun or imtals) 

Pursuant to authority vested In me, I certify that this voucher is com 

02/17/11 Peter Delano Principal 
(Dal») [Aiithorizsd Cgrtifyli 

ACCousrriNG CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (Name of Bank) 

$ 
1 When stated in foreign currency, insert name of currency 
2 If the ability to certify and auttiority to approve are combined in one person, one signature Is necessary: 

otherwise the approving officer will sign in the space provided, over his official btte 
3 When a voucher is receipted in the name of a company or corporation, the name of the person wrjtng the company 

or corporate name, as well as the capacity in which he signs, must appear. For example: 'John Doe Company, per 
John Smith, Secretary" or "Treasurer", as the case may be 

Previous edition lisatile U.S GOVERNMENT PRINTING OFFICE 1988-0-491-248/20B30 NSN 7M^0(MiM2D6 

PRIVACY ACT STATEMENT 
The information requested on this Itomi is required under the provisions of 31 US.C. 82b and 82c, for the purpose or 
disbursing Federal money The information requested is to identify the particular creditor and the amounts to be paid. 
Failure to fumish this Infomiatlon will hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A052 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, January 01, 2011 - Friday, January 28, 2011 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 
4 -

Environ Scientist Mid 
Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $419,697.00 

ENDITURE LIMIT: $419,697.00 

Compan

non-responsive



Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Contractor: Nobis Engineering 

Voucher No: A052 

Schedule No: 

Environmental Protection Agency, Washington, DC 20460 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Sheet No: 

Current 
2,733.65 

3.90 

0.00 

2,709.62 

2,709.62 

0.00 

0.00 

5,447 17 

0 00 

5,447.17 

7 

Cumulative 
57,777 42 

157 82 

0.00 

232,605.03 

232,605.03 

0.00 

0.00 

290,540.27 

0.00 

290,540.27 

Company Confldentlal - Proprietary Information of Nobis Engineering 
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